GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department – "Construction of ROB @ Gummada in lieu of L.C.No.281 at Railway Km.387/7 of Parvathipuram – Gummada section in Km.112/4-6 of Calingapatnam–Srikakulam-Parvathipuram - road" in Vizianagaram District - Second Revised Administrative Sanction - Accorded - Orders – Issued.

==========

TRANSPORT, ROADS & BUILDINGS (R.II) DEPARTMENT

G.O.RT.No. 344 Dated:06-07-2015.

Read the following:

1. G.O.Ms.No.151, TR&B (RII) Department, Dt.14-06-2007.
2. G.O.Rt.No.42, TR&B (RII) Department, Dt.19-01-2015.
3. From the ENC(R&B) Admn. SR & RSW, A.P. Hyd., Lr.No. 45546/EE/TEC/DEE-6/AE-1, Dated.24.03.2015.

***

O R D E R:

Revised Administrative Sanction was accorded, vide G.O.2nd read above, for Rs.2210.00 lakhs (against the original administrative sanction of Rs.1725.00 Lakhs, accorded in the G.O 1st read above) for the work of "Construction of ROB @ Gumada, in lieu of L.C.No.281 at Railway Km.387/7 of Parvathipuram – Gummada section in Km.112/4-6 of Calingapatnam–Srikakulam - Parvathipuram - road" in Vizianagaram District, on 19.01.2015.

2. In the meantime, on 12.01.2015, current SSR was approved, vide G.O.Ms. No. 2, TR & B (R-I) Dept., Dt:12-01-2015.

3. Therefore, the Engineer-in-Chief (R&B) SR, & RSW, AP, has recast the above said work estimate, with current S.S.Rs of 2014-15, with latest Bitumen and Steel rates, working out to Rs.2375.00 lakhs and as detailed in the table below:

Sl No	Description of Item	Amount Rs
(1)	(2)	(3)
1	PART -1 (WORK DONE)	7,86,10,825
2	PART -2 (WORK TO BE DONE)	15,85,00,000
3	Unforeseen & Rounding off	3,89,175
	Total amount Rs	23,75,00,000 **Say 2375.00 lakhs**.

4. The Engineer-in-Chief (R&B) Admn. SR & RSW, A.P. has, therefore, requested to accord second Revised Administrative Sanction, for the work of "Construction of ROB @ Gumada, in lieu of L.C.No.281 at Railway Km.387/7 of Parvathipuram – Gummada section in Km.112/4-6 of Calingapatnam – Srikakulam - Parvathipuram - road" in Vizianagaram District, for Rs.2375.00 Lakhs, (as against the first Revised administrative Sanction accorded in the reference second cited for Rs.2210.00 Lakhs), so as to complete the R.O.B in full shape and to put the ROB into use, as the Railways have already completed the bridge proper.

5. Government, after examination, decide and hereby accord second revised Administrative Sanction, for an amount of Rs.2375.00 lakhs (Rupees Two thousand three hundred and seventy five Lakhs only) (against the First Revised Administrative Sanction, accorded in the reference 2nd cited, for Rs.2210.00 lakhs), for the work of "Construction of ROB @ Gumada, in lieu L.C.No.281 at Railway Km.387/7 of Parvathipuram – Gummada section in Km.112/4-6 of Calingapatnam– Srikakulam - Parvathipuram - road" in Vizianagaram District.

(PTO)

6. The expenditure sanctioned in para (3) above shall be debited to the Head of Account "5054-COL on Roads & Bridges, 80-General, MH-001 – Direction and Administration, GH-11 – Normal State Plan, SH(04)-Construction of Roads & Bridges under Railway Safety Works, 530-Major Works, 531-Other expenditure".

7. The Engineer-in-Chief (R&B) Admn. & Roads, A.P, Hyderabad shall ensure that the work complies with FRBM Act Provisions.

8. The Engineer-in-Chief (R&B) Admn. SR & RSW, AP, Hyderabad shall take further necessary action accordingly.

9. This order issues with the concurrence of Finance (EBS-XI) Department vide their U.O.No.5117/252/EBS-XI/A1/15, Dt.21-05-2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (R&B) Admn. & Roads, Hyd.
The Chief Bridge Engineer, South Central Railway, Hyderabad.
The Accountant General, A.P., Hyderabad.
The Pay & Accounts Officer, Hyderabad.
The Director of Treasuries & Accounts, Hyderabad.
Copy to:
The Finance (EBS-XI) Department.
The P.S to Spl. Secretary to Chief Minister
The P.S to Prl. Secretary to Government, TR&B.
SF/Sc

// FORWARDED BY ORDER //

SECTION OFFICER